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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Statused Schedule; Attachment # 3 - Agenda for the Meeting;
Attachment #4 - Attendance List; and Attachment #5 - Operable Unit
Commitments/Agreements Status List. For the Commitment/Agreements Status
List, commitments/agreements are numbered consecutively from the first 1100-
EM-1 Operable Unit Managers' Meeting and tracked until they are completed;
completed items are shown as completed once and are then dropped from the
list.

The meeting was conducted in accordance with provisions of the Tri-Party
Agreement.	 Minutes are consistent with requirements of the Agreement. Any
questions concerning these minutes or the meeting should be addressed to one
of the above Operable Unit Managers as appropriate.



Attachment #1

Meeting Summary and Summary of Commitments and Agreements

1100-EM-1 Operable Unit Managers Meeting

August 16, 1989, Federal Bldg., Room 6-59

Meeting Summary

1. Status of Action Items from the July 14, 1989 UM Meeting was given by
Rick McCain. Status is shown in Attachment #5.

2. Work Plan - The PNL manual on ground water sampling procedures was
given as a handout to EPA and Ecology. This manual has been referenced
in the work plan per changes made to address EPA/Ecology comments on the
need for additional references. The manual will eventually be
incorporated into WHC's EII manual.

Status of manuals CM-7-5 and CM-4-2 was discussed.	 Both have been
' cleared and will be sent to EPA/Ecology as soon as reproduced.

Changes to the Quality Assurance Project Plan (QAPP) were discussed.
(See Item # 2 below).

3. RI/FS schedule - Rick McCain presented the new schedule to be
incorporated into the final version of the work plan (Attachment #2).
The schedule does not include status bars since the schedule dates
have been moved up to correspond with the date of work plan approval.
The format of the schedule uses Timeline which will be the standard
from now on for this operable unit. 	 The schedule has not changed

_. significantly from previous versions. 	 The lab support and air monitoring
tasks have been added to the schedule.

The issue of identifying target dates for work to be performed was
discussed.	 (See Item # 4 below).

4. Work progress - Rick McCain reported that all seven planned vadose
holes have been completed.	 Preliminary results were discussed.
Topographic mapping is continuing. 	 Work in the near future will	 include
drilling one hole in each pit to groundwater.

5. Other issues - Access to HEIS by the regulatory agencies was discussed.

Summary of Commitments and Agreements

1.	 Field work is underway to obtain data for determination of whether
1100-2 and/or 1100-3 are inactive RCRA TSD units. Options for how to
handle these units from a regulatory perspective need to be explored.

Action # 11EM1.2 (Part 2): Rick McCain will pursue options with WHC's
regulatory analysis group on how to handle
1100-2 and 1100-3 with respect to RCRA. Options



will be reported at the next UM meeting in
September.

2.	 The work plan QAPP was revised to include specific references to
documents supporting the work plan. Additional revisions to Table 5-1
are required.

Action # 11EM1.16: Rick Mc Cain will revise Table 5-1, page 5 -2 of the QAPP
which refers to internal WHC documents for soil gas, 6PR
and air monitoring procedures. The revised figure will
be sent to EPA/Ecology.

As required for work plan approval, additional PNL procedures, referenced
manuals, a revised schedule, and a revised QAPP were given or will
soon be given to EPA/Ecology.

Action # 11EM1.17: 1.	 EPA (Paul Day) will provide a projected date for work
plan approval pending EPA's review of the additional
materials submitted. Bob Stewart will be advised of
this date by August 18.

2.	 EPA will issue a letter to Bob Stewart by August 18
regarding the acceptability of the schedule.

Target dates for RI/FS activities need to be established for this and
other operable units. A procedure needs to be developed for controlling
changes in target dates documented in the Tri-Party Agreement.

Action # IIEM1.18: Identification of target dates and development of a
procedure for TPA change control of target dates will
be placed on the agenda for the next project managers
meeting. Action for DOE/WHC.

5.	 The regulatory agencies desire access to HEIS. An approach needs to be
developed which is consistent with the requirements of the Tri-Party
Agreement and compatible with computer security requirements.

Action # 11EM1.19: The issue of HEIS access will be placed on the agenda
for the next project managers meeting. Action for
DOE/WHC.

Agreement:	 Copies of maps and other materials generated as a result of
RI/FS activities (excluding formal reports) will be transmitted
informally to EPA/Ecology by either 1) including as handouts
at UM meetings (preferred) or 2) hand delivery/mail at other
times when timing is not convenient to a UM meeting.
Transmittals will be documented in either meeting minutes or
by OSIs.

Agreement:	 Timeline generated schedules will be the standard for this
OU. Future statused schedules presented at UM meetings will
use a graphics (plotter) format. The schedule will include a
legend.
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1100-EM-1 Unit Managers' Meeting Agenda
August 16, 1989
8:00 - 10:00

Federal Building, Room G59

1. Introduction

2. Action Item Status (See 6/13/89 Unit Managers' Meeting Minutes)
(Updated status listing of Attachment #5 is to be provided)

3. Work Progress

o	 Work Plan

o	 RI Activities

I-	 -	 Vadose Drilling

`°	 o	 Schedule (status, upcoming events)

4. Issues

o	 TBD

5. Other Topics (as required)

6. Summary of Agreements and Commitments



Attachment #4

Attendance List
1100-EM-1 Unit Managers Meeting

August 16, 1989

Name Organization 1100-EM-1 Responsibility Phone

R.K. Stewart DOE-RL/ERD Unit Manager 509-376-6192

P.T.	 Day EPA Unit Manager 509-376-6623

L.	 Goldstein WDOE Unit Manager 206-438-7018

K.M.Thompson DOE-RL/ERD Hydrology 509-376-6421

G.R. Chiaramonte SWEC/IT GSSC for DOE/RL 509-376-7829

D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969

R.G. McCain WHC RI Coordinator 509-376-0777

T.M. Wintczak WHC Contractor Representative 509-376-0902

C.S.	 Cline WDOE Hydrogeologist 206-438-7556

S.W.	 Clark WHC RI Coordinator 509-376-1513

W.	 Staubitz USGS EPA Consultant 206-593-6510

E.	 Pimentel PRC EPA Consultant 415-543-4880

D. Lacombe PRC EPA Consultant 505-662-3822



Closed
Meeting held on July 21

Closed
Schedule revisions submitted at
8/16 UMM

Attachment #5

Commitments/Agreements Status List"

1100-EM-1 Operable Unit

August 16, 1989

Item No
	

Action	 Status

11EM1.2

11EM1.6

11EM1.7

11EM1.8	 Agency comments on the work
plan - EPA requested that formal
responses be documented for the
second set of agency comments
on the work plan.

DOE/WHC to investigate
circumstances of disposals and
make recommendation to EPA on
disposition of 1100-2 and
1100-3 (CERCLA vs RCRA)

R. Stewart/T. Wintczak - The
ultimate number of copies will
be decided by DOE and WHC.

The issue of establishing a
site-wide database and
policy/procedures for
background samples is to be
investigated. Action for WHC,
ER/RA Program Office

Open, still investigating
[Note: Part 2 of this action
item was developed at the August
16 UM meeting; See Attachment 1]

Closed

Closed as an 1100-EM-1 issue
Issue to be placed on the agenda
for the October project managers
meeting

In Progress
Written responses were informally
given to EPA at 8/16 UMM.
Copies are being formally
transmitted to EPA and Ecology
via separate letter.

	

11EM1.10	 Arrange for a Quality Assurance
meeting, tentatively to be
held in July.

	

11EM1.11	 (Tom Wintczak/Rick McCain)
Appropriate revisions to
schedule are to be included in
the final work plan.

	

11EM1.12	 Paul Day will notify DOE as
soon as possible if the
locations of the proposed
holes are not satisfactory.

Closed



11EM1.13
	

Meeting to be held in Mid-
	

Closed
August to discuss guidelines
	

Meeting held 8/15/89. Updated
for EII contents. DOE (Bob
	

revision of EII manual provided
Stewart) will provide updated
	

to EPA/Ecology at UM meeting.
EIIs to EPA/Ecology at that
time.

IIEM1.14 Closed
Next meeting set for 9/13 thru
14. Meetings will be held around
the second week of each month.
Dates for the next meeting will
be finalized at each UM meeting.

DOE (Bob Stewart) will
coordinate arrangements for
the UM meetings. The next UM
meetings are scheduled for
August 15-17. At that time,
Bob Stewart will present the
tentative schedule for the
next several months.

* Does not contain commitments for August 16 meeting; see Attachment #1 for
these.
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